

How is Contractor Central typically Implemented?

IDI fits into overall project with HCM and ERP partners:

- HCM Implementation
- IDI Design Phase: 7-12 business days
- IDI Configuration/Unit Testing: 20-25 business days
- IDI System Testing: 2-3 pay periods (after HCM systems are stable)
- Go live with all systems in place

