

How is a typical Time Bank Online Solution Implemented?

IDI fits into overall project with HCM and ERP partners:

- HCM Implementation
- IDI Design Phase: 5-7 business days
- IDI Configuration/Unit Testing: 15-20 business days
- IDI System Testing: 1-2 pay periods (after HCM systems are stable)
- Go live with all systems in place

