

AN OVERVIEW OF THE




TRIAL PROCESS


The 8-week implementation timeline starts with a demo and ends with a review of the implementation goals.

WEEK 1

Sign Privacy and EnsoSleep Usage Agreements



- Kick-Off and Exploratory Call
- Goal Planning and Technical Workflow




WEEK 2

Quality Assurance and AI Algorithm Validation



- Installation and IT Set-Up



Review QA Results



- Set Implementation Goals and Identify Outcomes




WEEK 4

Go-Live



WEEKS 4-8

- Meet Weekly, Provide Feedback, and Make Optimizations



WEEK 8

Results Analyzed Goals Reviewed



FINAL DECISION